

SEPTEMBER 2019/2020		BEGIN SUBMISSION OF PROJECT PROPOSALS	
DATE		ACTIVITY	REMARKS
Week 1	9 th – 13 th Sept 2019	<ul style="list-style-type: none"> MP1 and MP2 Briefing: 11th Sept 2019, 2.30pm (Package 1) 14th Sept 2019, 10am (Package 2) 	<ul style="list-style-type: none"> Courses Registration: 4th -19th Sept 2019
Week 2	16 th – 20 th Sept 2019	<ul style="list-style-type: none"> Submission of draft project proposals form to rf-akademik @utm.my before 20th Sept 2019. Subject name: MP(1)_INFORMATIK_SEM201920201 MP(2)_INFORMATIK_SEM201920201 	<ul style="list-style-type: none"> Malaysia Day: 16th September 2019
Week 3	23 rd – 27 th Sept 2019	<ul style="list-style-type: none"> Assignment of supervisor. Further discussion to revise proposal with individual supervisor. 	<ul style="list-style-type: none"> Student to communicate with supervisors to set the first meeting date. Courses Late Registration (with Penalty): 23rd -27th Sept 2019
Week 4	30 th Sept – 4 th Oct 2019	<p style="text-align: center;">Compulsory Meeting 1</p> <p>MP1: Discussions on proposed proposal MP2: Discussion on the project implementation (Methodology/ Data Collection)</p>	If for any reason students need to change supervisors or vice versa the deadline is end of WEEK 5 (please follow procedure in the Project Handbook / Master Project website)
Week 5	7 th – 11 th Oct 2019	Project Implementation	
Week 6	14 th – 18 th Oct 2019	<p style="text-align: center;">Compulsory Meeting 2</p> <p>MP1: Discussions on Chapter 1 and 2 MP2: Discussion on Chapter 4 (Data Analysis)</p>	<ul style="list-style-type: none"> If NO progress is observed, student is / should be advised to withdrawal Master Project. Course Withdrawal: 14th Oct - 8th Nov 2019
Week 7	21 st – 25 th Oct 2019	Project Implementation	<ul style="list-style-type: none"> Deepavali: 27th October 2019
Week 8	28 th Oct – 1 st Nov 2019	MID SEM BREAK	
Week 9	4 th – 8 th Nov 2019	<p style="text-align: center;">Compulsory Meeting 3</p> <p>MP1: Discussions on Chapter 3, Chapter 4 (Initial Result), Draft Project Report, MP2: Discussion on Chapter 4 and 5 , Draft Project Report.</p>	<ul style="list-style-type: none"> Maulidur Rasul: 9th November 2019
Week 10	11 th – 15 th Nov 2019	Project Implementation	

		<p>MP1 and MP2: Student must submit the Presentation Consent Form to UTM RFTI Office (must be duly signed by supervisor)</p>	<ul style="list-style-type: none"> • Students are required to get approval from supervisors to do their presentation. • Please use the “Presentation Consent” form. • Final date for submission of consent from is 15th November 2019, after which, the master project committee has the right to exclude student’s name from the presentation schedule.
Week 11	18 th – 22 nd Nov 2019	<p>Compulsory Meeting 4 MP1: Discussion for all Chapter, Presentation Materials, Project Report. MP2: Discussion for all Chapter, Presentation Materials, Project Report.</p>	
Week 12	25 th – 29 th Nov 2019	Project implementation	
Week 13	2 nd – 6 th Dec 2019	<p>MP1 and MP2:</p> <ul style="list-style-type: none"> ✓ Submit Ring bound Project Report 1 and Project Report 2 as early as possible ✓ Turnitin Report (must be less than 20% for each chapter) ✓ Print 3 copies of full report: 2 examiners + 1 supervisor <p>**Refer to NEW UTM Thesis format at this link http://sps.utm.my/thesis-formatting-2018/ for thesis manual, thesis template and thesis cover</p> <p>**Project Report preparation Checklist (http://razak.utm.my/master-project/mp-resources/)</p>	Final date for submission of Project Report before 6 th December 2019 (Friday)
Week 14	9 th – 13 th Dec 2019	<p>*PROJECT 2 PRESENTATION</p> <ul style="list-style-type: none"> ✓ Each student present 20 min ✓ Content of the presentation: <ul style="list-style-type: none"> ○ Problem Background, Problem Statement, Project Aims, Project Objectives, Project Questions, Project Scope, Project Significance, Literature Review, Methodology, Initial Finding, Conclusion ✓ Correct the report according to examiner comments 	<p>Project Presentation tentative date:</p> <p>MANB (3 Days) = 9,10,11 December 2019</p> <p>MANQ(1 Days) = 11 December 2019)</p> <p>MANA (2 Days) = 12&13 December 2019</p> <p>MANP (2 Days) = 12 & 13 December 2019</p> <p>MANN (1 Days) = 12 December 2019</p>
Week 15	16 th – 20 th Dec 2019	<p>*PROJECT 1 PRESENTATION</p> <ul style="list-style-type: none"> ✓ Each student present 15 min ✓ Content of the presentation: 	<p>Project Presentation tentative date:</p> <p>MANB (2 Days) = 16, 17& 18 December 2019</p>

		<ul style="list-style-type: none"> ○ Problem Background, Problem Statement, Project Aims, Project Objectives, Project Questions, Project Scope, Project Significance, Literature Review, Methodology, Project Finding & Discussion, Conclusion ✓ Correct the report according to examiner comments 	MANQ(1 Days) = 17 December 2019 MANA (2 Days) = 18,19 December 2019 MANP (2 Days) = 18 & 19 December 2019 MANN (1 Days) = 19 December 2019
Week 16	23 rd – 27 th Dec 2019	REPORT CORRECTION <ul style="list-style-type: none"> ✓ Table Correction Checklist ✓ Submit report after correction to Supervisor or Examiner and get his/her approval (Must be based on report comment during presentation) ✓ Check formatting with Mdm Atikah (follow new UTM Thesis format) 	<i>Christmas : 25th Dec 2019</i>
Week 17	30 th Dec 2019 – 3 rd Jan 2020	SUBMISSION OF RING BOUND/ HARDCOVER PROJECT REPORT <u>Deadline: 3rd Jan 2020</u> MP1: <ul style="list-style-type: none"> • Ring bound report, one (1) copy for each supervisor • Meeting record • Correction Checklist • Submit the documents to RFTI Office (Report/s and meeting record) MP2: <ul style="list-style-type: none"> • Hardcover report one (1) copy for each supervisor • 1 copy of CD contains the project report (in docx and pdf) and presentation slides - in pptx • Meeting record • Correction Checklist • CD validation and submission form • Turnitin Report must be less than 20% (For each chapter) • Fill in the graduation form (can be download or get from Mdm Atikah for Informatics Department) • Submit All documents to RFTI Office (Mdm Atikah) <p>**Refer to NEW UTM Thesis format at this link http://sps.utm.my/thesis-formatting-2018/ for thesis manual, thesis template and thesis cover</p>	PROJECT 2 students are required to: <ul style="list-style-type: none"> • Fill in the graduation form (can be download or get from Mdm Atikah) • Fill in CD submission and validation form • Ensure supervisor verify the form • Ensure ALL items as listed are submitted <p>Failing to submit hardbound copy of PROJECT 2 report will cause final results to be held back.</p> <p><i>New Year : 1st Jan 2020</i></p>

		**Submission Checklist(http://razak.utm.my/master-project/mp-resources/) Notes: <ul style="list-style-type: none"> • Turnitin info: • Class Name: Master Project 1/ Master Project 2 • Class ID: 22254982 • Enrollment Key: MPINFORMATIK 	
Week 18	6 th – 10 th Jan 2020	Duration for supervisor to submit MP marks to Academic Office (Deadline: 10th January 2020)	
Week 19	13 th – 17 th Jan 2020	Duration for coordinator to key-in marks in GSMS and preparation for OBE (Deadline: 20th January 2020)	

*Please take note that these dates are subjected to change according to the new academic calendar Notes

-- Please prepare your writing as early as possible to avoid last minute preparation.

For any enquiry, kindly contact Master Project Coordinator for Informatics Department:

Dr Nilam Nur Binti Amir Sjarif

Email: nilamnur@utm.my

Whatsapp: 017-2027071